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RTS Goals and Objectives 

Guidance leading toward:  

 Purpose and need statements for corridor studies 
and NEPA documents 

 Evaluation measures to compare alternatives 

 Development of design standards for stations, 
vehicles, and service plans 

 Performance standards for operating service   
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CORRIDOR PLANNING STATUS 
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Project Management 
Maryland Transit Administration 

State Highway Administration 

Montgomery County Department of Transportation  

Montgomery County 
RTS Steering 
Committee 

Maryland Department 
of Transportation  

MD 355 
 

MD 586/Veirs Mill Rd US 29 

Montgomery County BRT 
Corridor Planning 
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Existing Conditions and 
Data Collection 

Corridor Goals/ 

Pre-Purpose and Need  

Conceptual Alternatives 
Development 

Project Introduction  
Public Meeting 

Preliminary Analysis of 
Conceptual Alternatives  

Alternatives Public 
Workshop 

Alternatives Retained for 
Detailed Study (ARDS) 

Refinement and 
Evaluation of ARDS 

Evaluation Public 
Workshop 

Selection of a Locally 
Preferred Alternative 

(LPA) 

Funding for ROW/Design 

FTA Project Development  
(2 year maximum)  

NEPA Determination/30% Design 

Final Design 

Construction  

Corridor Planning Process 

US 29 and MD 355  are 

here 

Funding to here 
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Summer 
2015 

Fall 
2015 

Winter 
2016 

Spring 
2016 

Summer 
2016 

Fall 
2016 

Winter 
2017 

Spring 
2017 

Summer 
2017 

Fall 
2017 

Winter 
2018 

Spring 
2018 

Summer 
2018 

Fall 
2018 

Winter 
2019 

Project Purpose and Need 
Background  

                                                                                    

Conceptual Alternatives                                                                                      

Project Introduction Public 
Meeting 

                                                                                    

Ridership, Traffic and Impacts 
Analysis  

                                                                                    

Alts. Public Workshop                                                                                     

ARDS Package                                                                                     

Alternatives Refinement                                                                                     

Build Traffic & Ridership                                                                                      

Environmental Tech Analysis                             
  
  
  

  
  
  

  
  
  

  
  
  

  
  
  

  
  
  

                    

Draft  Corridor Report                                                                 
  
  
  

  
  
  

        

Public Workshop                                                                             
  
  
  

  

LPA Selection                                                                                     
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US 29 & MD 355 
Milestone Schedule 

CAC meetings through ARDS. Future meetings TBD based upon outcome of ARDS 
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MD 586 Status 
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Detailed Engineering and Environmental Analyses Underway 
 
•  December 2015:  Engineering and Cost Estimates complete 

•  February 2016:  Environmental Impacts Matrix and reports  

•  February 2016:  Traffic and Ridership Forecasting  

•  December 2015:  CAC Meeting for detailed alternatives 

• June 2016:   Evaluation public workshop 

• Summer 2016:  LPA selection 

 



CORRIDOR ADVISORY COMMITTEES 
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General Outreach 

 Corridor Advisory Committees (CAC)  

 Coordination with agencies through Steering Committee 

 Open Houses 

•Project Introduction – April 2016 

•Alternatives Retained for Study – Fall 2016  

 Stakeholder Meetings as Requested 

 
 



 Meeting #5 
•Draft Agenda 

• Purpose and Need, Goals and Objectives 

• Updated Project Process and Schedule 

• Introduction to Conceptual Alternatives 

•Dates 

• US 29 North:  December 1 at East County Regional Service Center 

• US 29 South:  December 2 at Silver Spring Civic Center 

• MD 355 North:  December 10 at Uptown County Regional Service Center 

• MD 355 South:  December 15 at EOB Auditorium 
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Corridor Advisory Committees – Next Steps 

 Meeting #6 
•Draft Agenda 

• The Alternatives 

• Measures of Effectiveness  

•Dates  - February TBD 

 



Questions, Comments & Contacts 
Joana Conklin, Montgomery County DOT 

Rapid Transit System Development Manager 

joana.conklin@montgomerycountymd.gov 
 

Jacquelyn Seneschal, MTA 

BRT Project Manager 

jseneschal1@mta.maryland.gov 
 

Tamika Gauvin, MTA 

US 29 Corridor Manager 

tgauvin@mta.maryland.gov 
 

Rick Kiegel, MTA 

MD 355 Corridor Manager 

rkiegel@mta.maryland.gov 
 

Jamaica Arnold, SHA 

MD 586 Corridor Manager 

jarnold2@sha.state.md.us 
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